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FOREWORD
The National Aeronautics and Space Administration (NASA)
Information Resources Management (IRM) Council was established (1) to
coordinate agency-wide programmatic, operational, and institutional
requirements through the development of IRM policies and initiatives and
(2) to respond on an agency basis to relevant policies, regulations, and
statutes issued by the executive and legislative branches of the federal
government.
At its March 1988 meeting, members of the IRM Council expressed
concern that NASA may not have the infrastructure (standards, policies,
and internal organizations) necessary to support the use of Ada for major
NASA software projects. Members also observed that the agency has no
coordinated strategy for applying its experiences with Ada to subsequent
projects.
The Council, therefore, recommended that its chairman appoint a
group "to assess the agency's ongoing and planned Ada activities and the
infrastructure supporting software management and the Ada activities
(present and projected)." Accordingly, Chairman Noel Hinners established
an intercenter Ada and Software Management Assessment Working Group
(ASMAWG) and directed it to "review the agency's software management
programs and present an Ada implementation and use strategy appropriate
for NASA over the next 5 years" (Hinners, 27 June 1988).
The ASMAWG consists of seven members and four advisors,
representing a broad spectrum of agency organizations and activities. To
assess NASA practices and plans, the working group reviewed many
programs; studied previous reports on these topics; interviewed many
software engineers employed by NASA, support contractors, and other
organizations; and analyzed the current NASA infrastructure supporting the
software development process. The products of the ASMAWG activities
consist of this report and a 5-year plan for NASA (McGarry et ai., April
1989). The plan describes steps toward the adoption of effective software
engineering practices and technologies. _. _. _7/£/Frank E. McGarry
Chair, ASMAWG
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EXECUTIVE SUMMARY
INTRODUCTION
Recent NASA missions have required software systems that are larger,
more complex, and more critical than NASA software systems of the past.
The Ada programming language and the software methods and support en-
vironments associated with it are seen as potential breakthroughs in meeting
NASA's software requirements.
OBJECTIVES AND SCOPE
This report presents the findings of a study by the Ada and Software
Management Assessment Working Group (ASMAWG). The study was char-
tered to perform three tasks:
• "Assess the agency's ongoing and planned Ada activities"
Assess "the infrastructure [standards, policies, and internal or-
ganizations] supporting software management and the Ada activi-
ties"
"Present an Ada implementation and use strategy appropriate for
NASA over the next 5 years" (Hinners, 27 June 1988)
FINDINGS
The following statements summarize this report's findings concerning
NASA's current use of Ada and software engineering technology:
• Ada is an appropriate vehicle to support the evolution to improved
software practices in NASA.
• Although NASA offers courses in Ada and software engineering,
the training programs are not adequate to accomplish a transition
to Ada.
• NASA has very little experience with Ada, and current plans do
not provide for building an experience base adequate to meet ex-
isting commitments for the use of Ada.
• NASA Ada projects have often selected or developed sophisticated
tools and methods; but software reuse is still in a rudimentary
state.
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Executive Summary
NASA software management has been weak in two areas pertinent
to this report: agency-level planning for the use of state-of-the-art
software engineering practices (e.g., Ada) and project-level man-
agement of software risks, including those associated with Ada.
NASA does not have an adequate set of agency-level standards
and internal organizations to provide direction in software engi-
neering and to support the evolution to new software technologies
such as Ada.
Although NASA has sponsored extensive research in software en-
gineering, some of which has dealt with Ada-related technology,
the agency has not had a broad, coordinated program of research,
experimentation, and pilot projects.
NASA does not have an adequate program of collection and use
of metric data about the software development process.
RECOMMENDATIONS
Based on the findings of this report, the following statements summa-
rize the recommendations for a transition to improved software engineering
in NASA:
NASA should adopt Ada as its standard programming language.
NASA should establish a Software Engineering and Ada Imple-
mentation Task Force.
NASA should develop and adopt tailorable standards for software
development, management, and assurance.
NASA should evolve toward a common software support environ-
ment.
• Each center should develop a plan for evolving to Ada.
• The Software Engineering and Ada Implementation Task Force
should ensure the development and implementation of an agency-
wide core curriculum in software engineering and Ada. Each cen-
ter should adapt the core curriculum to its specific needs.
• For any "critical" project, management should be required to de-
velop and implement a written risk management plan.
• NASA should establish an Ada incentive program for its software
contractors.
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Executive Summary
The Office of Aeronautics and Space Technology (Code R) should
plan and coordinate agency-wide software research and develop-
ment, more of which should support Ada.
NASA should establish an agency-wide program to collect and use
software metrics.
NASA should establish a Software Process Engineering Task
Force to support the evaluation and improvement of the agency's
software acquisition and in-house development processes.
vii
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1 -- Introduction
Software has become a pervasive part of the modern world. Most or-
ganizations, whether corporate or governmental, are highly dependent upon
information systems that are orchestrated through complex software sys-
tems.
In the National Aeronautics and Space Administration (NASA), soft-
ware has been a key element in nearly every project. However, in recent
years, both the criticality and complexity of NASA software have been in-
creasing at rates that demand new, more effective software development
approaches; otherwise, the software element of a project may cause its fail-
ure.
NASA's success in accomplishing the first steps in the exploration of
space is testimony to the agency's ability to produce large quantities of
complex, reliable, real-time software. But new initiatives involved in the
Space Station Freedom Program (SSFP), the exploration of Mars and the
Moon, and the exploration of the Earth from space require software whose
size and complexity are orders of magnitude greater than existing NASA
software. The agency's continued success hinges to a large extent on meet-
ing the challenge of developing that software.
One major software technology that has evolved over the past few
years is the Ada programming language. This language and the software
methods and support environments associated with it are seen as potential
breakthroughs in NASA's approach to software.
1.1 Objectives and Scope
This report presents the findings of a study that the Ada and Software
Management Assessment Working Group (ASMAWG) undertook at the re-
quest of the NASA Information Resources Management (IRM) Council. The
study was chartered to perform three tasks:
• "Assess the agency's ongoing and planned Ada activities"
Assess "the infrastructure [standards, policies, and internal or-
ganizations] supporting software management and the Ada activi-
ties"
"Present an Ada implementation and use strategy appropriate for
NASA over the next 5 years" (Hinners, 27 June 1988)
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The report summarizes the results of the working group's effort and pre-
sents recommendations about the incorporation of effective software engi-
neering technologies into NASA's software development processes. In
particular, the report describes the implications of Ada and then presents
recommendations about the extent to which the language is appropriate for
NASA and about how the agency should use it.
The working group also produced a 5-year plan for NASA (McGarry et
al., April 1989), which defines specific steps for implementing the recom-
mendations presented in Section 7 of this report.
1.2 Sources of Information
1.3
This report is based on information from four sources:
1. Dbcussions and interviews. The ASMAWG held personal discus-
sions with software engineers and Ada experts employed by many
NASA centers, support contractors, and other organizations. The
persons consulted are listed in the Appendix.
Review of completed studies and reports. NASA and other agencies
have carried out Ada studies over the past 3 years. The ASMAWG
reviewed key reports to determine their relevance to the present
study. These studies and reports are included in the list of refer-
ences.
Analysis of results of Ada development efforts. The ASMAWG identi-
fied and analyzed the results of ongoing and completed projects
that used Ada as the primary programming language. The group
collected and analyzed information on cost, reliability, quality,
other software characteristics, and lessons learned.
Review of the current NASA infrastructure. The ASMAWG studied
current NASA policies, standards, and internal organizations sup-
porting software development.
Organization of This Report
.
,
,
The remainder of this report is organized as follows:
Section 2 describes the growing size, complexity, and criticality of
software systems that NASA develops or acquires.
Section 3 discusses the Ada programming language and its poten-
tial benefits to an organization that requires large, reliable soft-
ware systems.
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Q Section 4 presents a model of how an organization that acquires
or develops software can evolve to the use of Ada and state-of-the-
art software engineering.
Section 5 describes NASA's current use of Ada and current prac-
tice in software engineering.
Section 6 presents findings on the extent to which NASA con-
forms to and falls short of Section 4's model for transition to Ada
and state-of-the-art software engineering.
Section 7 contains recommendations for NASA in light of the
findings.
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2 -- Software Development in NASA Today
NASA computer software, which has always been a vital element of
the agency's programs, is now growing in criticality, size, and complexity at
an accelerated rate.
2.1 Size and Cost of NASA Software
The development, purchase, and maintenance of software
for NASA require more than 20 percent of the total NASA
budget.
Our estimate is that NASA and its contractors probably develop be-
tween 15 and 20 million new source lines of code (SLOC) per year, at an
annual cost of about $1 billion. Across the agency, the annual cost of build-
ing new software exceeds 10 percent of the total NASA budget; and the cost
of routine maintenance, together with the purchase of commercial off-the-
shelf software and the building of special-purpose software (such as per-
sonal computer software, special scientific computing software, and
institutional support software), probably exceeds another 10 percent of the
total NASA budget.1
Software is a critical component and a significant cost element of
nearly all NASA projects. The software required to support the first shuttle
launch exceeded 20 million SLOC and cost more than $1.2 billion (see
Table 2-1). The additional recurring cost for the shuttle flight software
alone exceeds $30 million per year. The recurring cost is driven by the
many changes required for each new shuttle launch and by the frequent
recertification required for the software.
NASA requires both flight and ground software to carry out its mis-
sions. The flight software is the most expensive (per SLOC) to build and to
maintain because of the extremely high reliability required. For typical mis-
sion support in NASA, approximately 2 to 3 million new SLOC are re-
quired. Some large projects, such as the shuttle, require up to 25 million
SLOC. Typically, the flight code is between 5 and 10 thousand SLOC, and
1 These estimates were derived from a detailed analysis of several major components at
Goddard Space Flight Center (GSFC) and Lewis Research Center (LeRC) and by
review of the NASA Information Technology Systems Plan.
2-1
2 -- Software Development in NASA Today
the rest is nonembedded ground software1 (see Table 2-2). For the shuttle,
the flight software was approximately 580 thousand SLOC, and the ground
software exceeded 23 million SLOC (see Table 2-1).
Table 2-1. Shuttle Software
Function Flight/Ground Size (KSLOC)* Languages
F/G
Flight Planning
- Design G 4,700 FORTRAN
- Crew Activity G 57 FORTRAN
- Remote Manipulation G 22 FORTRAN
System
Flight Readiness
- S/W** Development Lab G 1,300 PL/1, HAL, ALC***
- S/W Production
Facility G 2,300 PL/1, C
- Mission Simulation G 1,800 FORTRAN, ALC
Flight Control
- Launch Processing G 13,000 GOAL
- Mission Control G 1,800 FORTRAN, PL/1
Flight - Onboard F 580 HAL/S, ALC
* KSLOC = thousands of source lines of code
** S/W - software
*** ALC = assembly language code
In developing this very large amount of software, NASA usually con-
tracts for over 90 percent of the development and does the remainder in-
house. Therefore, the principal role of NASA in the production of new
software is that of acquisition manager. Contractors are responsible for
most of the implementation and testing. Each of the NASA centers has
some level of software responsibility, whether it is mission support and
I These estimates are based on a review of NASA projects incIuding Gamma Ray Ob-
servat0ry (GRO), Galileo, Cosmic Background Explorer (COBE), Solar Maximum
Mission (SMM), and several others.
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operations, testing or research support; therefore, all centers must have
skilled software engineers and managers.
Table 2-2. Mission Support Software
New
Project Software Percent Primary
(KSLOC) Flight Languages
Gamma Ray Observatory
(GRO) 850 5 FORTRAN, ALC
Galileo 600 1 FORTRAN, HAL
Spacelab 400 18 FORTRAN, ALC
Hubble Space Telescope
(HST) 2,600 3 FORTRAN, ALC
Cosmic Background Explorer
(COBE) 925 1 FORTRAN, ALC
Solar Maximum Mission
(SMM) 114 4 FORTRAN, ALC
2.2 The Changing Role of Software
Computers and their software are essential to increasingly
sophisticated technical activities in NASA.
NASA's first use of software was to solve small, specific problems.
The programming was usually done by engineers or scientists working alone
or in small teams. The programs tended to be simple, since the problems
the developers were addressing were themselves simple. Such software de-
velopment involved very little use of engineering disciplines. Indeed, in the
early days of NASA, software technology was so young that very few engi-
neering or management principles applicable to software were even known.
Today, the role of software is much greater than in NASA's early days.
Functions once performed manually or in hardware are now done under
software control. Coping with the sheer complexity of some operations and
processes, such as launch processing for the space shuttle, has required the
use of computers and, therefore, software. In addition, more functions are
being put into software because of its flexibility, an attribute that is espe-
cially important in the case of programs like the SSFP that are expected to
span decades.
Many current NASA missions are large, complex, multicenter develop-
ment efforts. Moreover, they are intended to interact with other existing and
2-3
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planned systems. The Space Station Freedom, for example, will depend on
millions of lines of code developed throughout the agency. The software for
such systems is critical and pervasive. It is expected not only to perform the
mission for which it was developed but also to be adaptable and flexible
over a long life cycle (up to 30 years for Space Station Freedom).
The use of computer simulation and modeling has accelerated the
process of creating, evaluating, and testing innovative designs for aerospace
vehicles and structures like the aerospace plane and the Space Station Free-
dom. Supercomputer simulations are now used to supplement or replace
wind-tunnel testing. Such computer-aided engineering requires sophisticated
software.
Analysis of scientific and engineering findings is becoming more com-
plex and hence more dependent on capable software and on the cost-
effective development or acquisition of that software. NASA will receive
billions of bits of information per day from the Hubble Space Telescope, for
example, and will receive trillions of bits per day from the Space Station
Freedom. Sophisticated software is needed to manage and analyze this ava-
lanche of data (Kneale, 12 January 1988).
In the future, software will continue to grow in complexity, size, func-
tionality, life expectancy, and required reliability._ Software for such mis-
sions as the Space Station Freedom and the Earth Observational System will
need to have high quality and reliability and yet be adaptable and flexible
over its long life cycle.
To address this growing complexity, approaches to the software proc-
ess must evolve to incorporate state-of-the-art principles of software engi-
neering. These principles provide new design techniques; strategies for
decomposing extremely complex problems; concepts for software reuse;
techniques for attaining extremely high reliability; methods of testing and
verification; and concepts for managing, planning, and controlling high-
quality software. The success of such missions as the space shuttle is due in
part to the use of new software engineering concepts and techniques
(Kolkhorst, September 1988).
2.3 The Growth of NASA Software
Software's size, influence, and criticality are growing dra-
matically in NASA.
Since there is no universally accepted measure for software size, it is
difficult to compare data drawn from different projects. Nonetheless, it is
m
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clear that the expanding role of NASA software has resulted in a long-term
upward trend in the size of software systems. Figure 2-1 shows that flight
software for major NASA programs has quadrupled in size over a 20-year
period. (Boehm's estimate of Space Station Freedom software size may not
be correct.) There is every indication that this growth in demand will con-
tinue and, in fact, that the rate of growth will continue to increase.
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Source: Boehm (September 1987).
Figure 2-1. Estimated Growth in Software Demand: Manned
Spaceflight Program
If the demand for software continues to increase at the historic rate
and unless more efficient approaches to software development are found,
NASA will be unable to supply the number of software engineers required
to meet this increased demand. The continued demand for increased soft-
ware functionality, coupled with a limited supply of talented personnel, is
an issue of growing concern for all parts of the agency.
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One technology that was developedto support new software engineer-
ing principles, and thus to reduce the gap between software supply and
demand, is the Ada programming language and its associatedprinciples,
methods, and tools. The next section discussesthe potential value of this
technology in meeting the challengesposedby NASA's software needs.
z
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Ada has promise for more efficient production of higher
quality software through its support for the principles and
goals of software engineering.
3.1 Software Engineering and the Software Crisis
The discipline of software engineering has the potential to
alleviate the pervasive problems that constitute the "soft-
ware crisis."
In 1968, a North Atlantic Treaty Organization (NATO) conference was
held to discuss a perceived condition known as the software crisis. This cri-
sis, still unresolved today, consists of deficiencies in the following proper-
ties of much of the software that is produced: correspondence with user
needs, reliability, cost, modifiability, timeliness, portability, and efficiency
(Booch, 1987b, pp. 7-10). The term software engineering was coined at that
NATO conference. Software engineering is the disciplined use of software
development principles, methods, and tools in the production of software
systems. The discipline of software engineering addresses all facets of soft-
ware specification, development, and maintenance. Its main goal is the cost-
effective development of complex software systems that are reliable,
efficient, and maintainable. It concerns itself with techniques for handling
complex software problems; planning and managing software projects; de-
velopment methods; estimation of costs and schedules; software architec-
ture; reliability; assurance; and reuse of software components. The field of
software engineering has the potential to remove or at least alleviate the
software deficiencies cited above.
3.2 The Inception of Ada
The Department of Defense established a program to create
and use a new high-order language to improve software pro-
ductivity and quality.
In 1974, a report by the Department of Defense (DoD) estimated that
annual DoD software costs would soon exceed $3 billion. More recent esti-
mates indicate that total DoD software costs will reach $30 billion by the
early 1990s. During this period, the DoD's demand for software is expected
3-1
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to grow about 12 percent per year, the number of software personnel to
grow about 4 percent per year, and their productivity to grow about 4 per-
cent per year. Projecting these three growth rates into the future yields an
expected shortage of software (Booch, 1987b, p. 10). Other studies noted
that hundreds of programming languages or dialects were being used by the
DoD and its contractors. This situation made it difficult to interchange pro-
grams or programmers within the DoD and increased the department's soft-
ware maintenance costs. To address these problems, the DoD set in motion
a process to design a new high-order language, which was eventually named
Ada (Sammet, August 1986, pp. 723-725).
The Ada language is the central element of a broader entity sometimes
called the "Ada culture" (Booch, 1987b, p. 4). This culture includes the
following elements:
• The Ada language itself
• Principles of software engineering that Ada supports
• Methods for effective use of the language
• Ada programming support environments (DoD, February 1980)
The institutions, such as the DoD's Ada Joint Program Office
(AJPO), that support the use of Ada (Sammet, August 1986)
The AJPO was established in 1980 to coordinate the introduction of
Ada into the DoD by assuming such responsibilities as the validation of
compilers and the dissemination of information about Ada. The existence of
an official validation process is an extraordinary aspect of the Ada lan-
guage. It prevents the proliferation of subsets, supersets, and dialects. The
use of Ada became a matter of broad DoD policy with Department of De-
fense Directive 3405.1 (Dept. of Defense, 2 April 1987).
Because of Ada's merits and the breadth of its application domain, the
use of the language has spread far beyond the DoD. The Federal Aviation
Administration selected Ada for its new air traffic control system, the Ad-
vanced Automation System. The Aeronautical Radio, Inc., Airlines Elec-
tronic Engineering Committee (October 1987) has adopted Ada for avionic
systems. Ada is also widely used in Europe (e.g., by the European Space
Agency). Several NATO countries are collaborating to produce an Ada pro-
gramr;ning support environment. NASA has also selected Ada for a number
of projects (see Section 5 of this report).
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3.3 Support for Software Engineering
Ada is not an end in itself but rather a means to achieve the
goals of software engineering.
Those who participated in the specification and design of Ada (e.g.,
Fisher, March 1978, p. 30) intended that use of the language would reduce
the costs and increase the reliability and quality of software. The main
promises of the Ada language are that it supports the principles of software
engineering and, thereby, achieves the goal of cost-effective production of
efficient, reliable, and maintainable software. For example, the language
design emphasizes readability in order to promote reliability and facilitate
maintenance. Aria features, such as the package construct, enable one to
decompose a program into small parts that are easily understood and tested.
The language design promotes reliability by facilitating automatic detection
of errors. Language features enable one to write software designs in a com-
pilable Ada-based design language. An Ada compiler can then check the
consistency of the design.
Ada provides much more support for the principles of software engi-
neering than other languages, such as FORTRAN and C. It is possible, how-
ever, to develop Ada programs in the style of such earlier languages,
thereby losing the potential benefits of using Ada. Education in the princi-
ples of software engineering and in the use of Ada to support those princi-
ples is required to use the language's features most effectively.
Automated tools are key elements of state-of-the-art software engineer-
ing practices. Use of Ada is supported by a suite of tools that compose an
Ada programming support environment (APSE). A number of APSEs with
varying sets of capabilities have been produced by private and governmental
organizations. An APSE always includes a compiler, text editor, and linker.
Some APSEs contain tools, such as Ada-specific text editors and symbolic
debuggers, that have indepth "knowledge" of Ada. Such tools have a high
potential to increase software development productivity and reduce the at-
tendant risks.
Boehm (September 1987, p. 52) states that a number of studies have
predicted "a long-range savings of 40-50 percent for a fully mature Ada
support environment and development staff." The cost of design may in-
crease, but the expanded design efforts are expected to result in a net re-
duction in total development costs. For example, Ada's support for software
reliability is expected to reduce the cost of testing.
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Proper use of Ada is also expected to produce significant reductions in
the cost of the maintenance phase. Industry spends between 40 and 70 per-
cent of its total hardware and software budget on maintenance (Booch,
1987b, p. 8). The expected benefits in the maintenance phase are attribut-
able to Ada's support for readability and isolation of code that is likely to
change; to increased portability due to the standardization of the language
(Fisher, March 1978, p. 30); and to reduced costs of training maintenance
personnel in languages and the use of tool sets (Sammet, August 1986,
p. 723).
3.4 Support for Reuse
Ada may produce its greatest reductions in life-cycle costs
by increasing software reuse, that is, the use of components
in more than one program.
Reuse has been a major topic of study and discussion for several years,
but existing methods and tools have produced only a small increase in the
amount of reuse. Through software engineering using Ada and related tech-
nologies, software components can become standardized in format and
style, portable, and reflective of the entities in the problem space, as in
object-oriented design (Booch, 1987b, ch. 5).
Indeed, "the ability to assemble a program from independently pro-
duced software components has been a central idea in [the] design" of the
language (Dept. of Defense, 1983, sec. 1.3). Since the cost of a software
system increases rapidly with its size, any technique that significantly de-
creases the amount of new software that must be specified, designed,
coded, and tested has a potential for large cost reductions. Components can
also be used to build prototypes of some parts of a system (Booch, 1987a,
sec. 18.2) to validate requirements and thereby avoid costly requirements
changes at later stages.
To realize the potential of software reuse, additional research and de-
velopment will be required to understand optimum design characteristics;
the problem domains in which reuse is feasible; retrieval-and-use tech-
niques; portability; and other pertinent issues. Software reuse is an integral
part of the Ada culture and has unmatched potential to reduce software
costs, but the best ways to approach it are not yet completely understood.
3.5 Advantages of a Common Language
Language commonality has advantages that are largely inde-
pendent of the chosen language.
F
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Commonality allows an entire software development organization to
acquire and use a single set of language-specific tools. Personnel can be
transferred among projects without retraining either in a language or the use
of tool sets. Since the organization's training program can focus upon the
common language and associated methods and tools, it can be simplified.
Similarly, the organization can have a single set of software standards, poli-
cies, and procedures tailored for the common language (Fisher, March
1978, p. 26). The use of a common language that is supported on many
processors makes it possible to port programs from one environment to
another with relatively little change. For all these reasons, language
commonality should lead to a reduction in total software costs.
To realize the promises of Ada, an organization must be willing to
make changes to incorporate both Ada technologies and software engineer-
ing principles into its software development process. Changes to the training
program, software tool suite, and software standards and practices are nec-
essary parts of the adoption process. Section 4 presents a model of the
essential aspects of Ada adoption.
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A transition to Ada and state-of-the-art software engineering
requires changes in an organization's approach to software
development and management.
Section 3 has presented the improvements in the software development
process and its products that are expected to result from the effective use of
Ada and software engineering. However, to attain these benefits, an organi-
zation may have to modify older approaches and incorporate new software
technologies. These technologies, in turn, may require changes in training
programs, management practices, support organizations, standards, acquisi-
tion policies, programming support environments, research programs, and
methods of measuring success. Few organizations have yet had time to
make such.changes, since Ada and associated technologies have evblved so
recently. These changes require careful planning, take considerable time,
and have certain costs that must be weighed against their benefits.
Section 4 is not intended as a set of recommendations for NASA.
Rather, it is a model of how any organization that acquires or develops
software could evolve to the use of Ada and update its software engineering
practices. The question of whether such evolution would be beneficial for
NASA is considered in Sections 6 and 7.
The transition model consists of changes in training, experience, tools
and methods, management, infrastructure, research, and measurement. The
model is based on reports by Basili et al. (April 1987), Softech (15 Novem-
ber 1987), Foreman and Goodenough (May 1987), Humphrey et al. (Sep-
tember 1987); on interviews with personnel at four NASA contractors now
undergoing a transition to Ada (TRW, Hughes Aircraft, McDonnell Douglas
Astronautics, and General Electric); and on conversations with NASA per-
sonnel.
The transition model includes not only Ada but also software engineer-
ing technologies because effective use of Ada is predicated on the use of
sound software engineering principles. As was stated in Section 3.3, Ada is
a means to an end; it is not an end in itself. It would be more effective to
adopt sound software engineering principles without Ada than to adopt Ada
without sound software engineering principles.
Section 5 describes current NASA activities in Ada and software engi-
neering. Section 6 then compares the current NASA activities with the
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model for transition presentedin this section.Section 7 presentsrecommen-
dations for changes in NASA's current practices and plans in light of the
findings in Section 6.
4.1 Building a Knowledge Base
To realize the potential of software engineering and the Ada
programming language, an organization must make major
changes in its training program.
Training programs dealing with Ada, software engineering, and man-
agement of Ada projects must be brought into an organization. Courses and
curricula could be developed in-house, obtained from the public domain,
purchased, or taught by contractors.
4.1.1 Ada Training
Studies have repeatedly emphasized that effective applica-
tion of Ada requires adequately trained software developers
and managers.
"It is of particular importance that both contractor and customer be
well trained in Ada technology .... Ada software development includes
training for all associated personnel, including managers, with a heavy em-
phasis on software engineering" (Basili, April 1987, pp. xv, 2-7). "Manage-
ment training [in Ada] is especially critical" (Foreman and Goodenough,
May 1987, sec. 9.1). Ada is a complex language and requires a longer
learning period than a language such as FORTRAN. Ada courses should
emphasize that Ada by itself does not guarantee good software but must be
used as a means to implement good software engineering practices: "Ada is
not merely a programming language; it is a vehicle for new software prac-
tices and methods for specification, program structuring, development and
maintenance" (Brooks et al., September 1987, sec. 4).
Both managers and developers must undergo extensive training in Ada
as part of the transition to the use of the language and the adoption of
improved software engineering practices. Because of the size, complexity,
and advanced features of Ada, training must be more extensive than is
required for other classical development: languages. Ada syntax, advanced
Ada features, designing with Ada, real-time programming with Ada, and
Ada for managers are typical topics that should be addressed. All training
must involve hands-on programming exercises and should be aimed at
11¢
[
4-2
4 -- A Model for Transition to Ada
preparing students for immediate application of the principles they have
learned to a software development project.
The duration and schedule of Ada training may vary across organiza-
tions (e.g., Murphy and Stark, October 1985). Developers may require more
than 3 or 4 full weeks of classwork, while managers would probably require
much less Ada classtime to cover material pertinent to their needs.
4.1.2 Software Engineering Training
Training in Ada also requires training in software engineer-
ing principles, methods, and tools.
As noted in Section 3.3, the use of sound software engineering princi-
ples is more important and potentially more beneficial than the use of the
Ada language alone. For this reason, training in effective software engineer-
ing techniques is more important to a software development organization
than training in Ada. The evolution to state-of-the-art software development
practices cannot be successful without extensive training in and use of soft-
ware engineering principles. Repeatedly, studies have shown and leading
software engineers have stated that much heavier emphasis in classroom
time should be placed on training in software engineering than on training
in the Ada language (e.g., Softech, 15 November 1987, pp. 3-25, 3-26).
Organizations must usually provide software engineering training for their
own employees, since it is not usually available from universities.
An effective training program in software engineering would have the
following characteristics:
• Comprehensive--The training program should not consist of
merely one or two courses addressing a few topics. The program
should consist of numerous units addressing a wide spectrum of
software engineering principles and activities.
• Consistent--The content of a given course should remain nearly
constant through repeated offerings.
• Practical--Courses should be developed by senior software engi-
neers who recognize the characteristics and needs of the software
development organization and tailor the courses accordingly.
• Applied--Like Ada training, software engineering training must be
used in near-term software development applications, such as pilot
projects, to be effective.
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The key elementsthat shouldbe part of the software engineeringtrain-
ing program include, at a minimum, the following:
• Requirements analysis
• Software design approaches
• Software assurance
• Verification and testing techniques
• Development methods and tools
• Software metrics
4.1.3 Management Training
Management training should prepare managers to deal with
the changes in the software development process that result
from a transition to Ada.
Aspects of the management process affected by a transition to Ada
include
• Process model
• Scheduling
• Software size estimation
• Resource allocation
• Environments
• Acquisition control
• Reviews
• Product characteristics
• Problem indicators
• Risk management
Management training should point out that Ada source code may differ
greatly in size from FORTRAN source code with equivalent functionality. In
addition, the use of Ada requires significant changes in the allocation of
staff and effort across development phases, e.g., design, code, test,
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integration (Foreman and Goodenough,May 1987, pp. 15-16). The use of
Ada may also require additional allocation of resources early in the project
to support proper training and experience in the newly adopted technolo-
gies. Finally, Ada management training should prepare managers to deal
with new forms of information, such as compilable design language, that
the developer is required to deliver for particular reviews.
4.2 Building an Experience Base
An experience base of understanding and lessons learned
from both pilot projects and production projects in Ada is
vital for the effective use of the language.
Reports by the Software Engineering Institute (SEI) (Foreman and
Goodenough, May 1987, see. 9), the MITRE Corporation (Basili et al., April
1987, sec. 2.1.7), and the Software Engineering Laboratory (SEL) at GSFC
(Murphy and Stark, October 1985, p. vi) have strongly recommended that
all developers and managers who expect to use Ada and effective software
engineering techniques must participate in hands-on development or man-
agement under the supervision of an experienced software engineer. Some
of this experience may be obtained through a practice problem that is part
of the training sessions. However, students should apply the technology in a
production project within 6 months after the classroom training. Lectures
and seminars that are not immediately followed up with practical applica-
tion of the principles they teach may be wasted efforts.
Pilot projects are not only important for training purposes but also to
prepare an organization for the use of Ada on production projects. Pilot
projects provide the initial data for an organization's experience base and
allow for the measurement and understanding of the new technology as
applied to a production environment (Basili et al., April 1987, sec. 2.1.7;
Voigt, 1985, p. 107).
Pilot projects should involve relatively unsophisticated and noncritical
systems or parts of systems, e.g., tools, benchmarks, prototypes, simulators,
and test drivers. Experience to date shows that, on the average, benefits of
Ada are not realized until the third project by a given development organiza-
tion. Typical initial Ada projects encounter a 10- to 30-percent overhead due
to learning curves and other transition costs (Reifer, December 1987). Ada
projects developed by organizations with one or two previous Ada projects
are expected to break even as compared to projects using other high-order
languages. The benefits of using Ada and related development techniques
are expected to be realized only in the longer run (Boehm, September 1987,
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p. 52). An organization must, therefore, plan for the evolution to an Ada
environment by conducting smaller, pilot projects before initiating efforts on
large, critical systems.
As Ada is subsequently used for production projects, the experience
base should continually evolve, providing lessons learned and guidance for
future Ada projects. Information in the experience base should describe the
degree of success obtained with given features of the Ada language; meth-
ods and tools; and standards, such as life-cycle models.
4.3 Tools, Methods, and Reusable Components
Transition to Ada requires the availability of new software
development tools, methods, and reusable components.
Since software development is an expensive, labor-intensive process, it
is cost effective to invest considerable sums to automate it. The develop-
ment of any nontrivial software system requires a minimal set of tools, such
as an editor, compiler, and symbolic debugger.
Prospective tools should be evaluated for functionality, efficiency, ca-
pacity, compatibility with each other, quality of documentation, and matur-
ity. If results of essential benchmark tests for efficiency and capacity cannot
be obtained elsewhere, they should be performed (Foreman and
Goodenough, May 1987, sec. 4.2-4.3; Basili et al., April 1987, sec. 2.1.6,
3.4). An organization that evaluates tools should archive results to avoid
duplication of the considerable effort required.
Methods for software development that have been used successfully for
many years in the development of FORTRAN or COBOL systems are not
entirely adequate in the Ada context. Such methods provide no guidance in
the use of Ada features such as packages and tasks. Software development
organizations adopting Ada must adopt new ways to address these prob-
lems, e.g., object-oriented design (Booch, 1987b; Nielsen and Shumate,
1988).
Detailed software development methods, such as a particular version of
object-oriented design, should normally be selected at the project level, not
at the company or government agency level. Such methods are far less ma-
ture than the major programming languages such as Ada. Moreover, their
appropriateness varies greatly across kinds of project. This is why TRW, for
example, does not prescribe a single company-wide Ada method but teaches
a variety of approaches in its in-house courses. TRW does, however,
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prescribe required properties that must be satisfied by the methods chosen.
For example, "Verify consistency and completeness of requirements and
design specifications from both a functional hierarchy and a data-flow
standpoint."
If a large company should normally not have a single software develop-
ment method, there is all the more reason why a government agency should
not normally have a detailed, official methodology that it imposes upon its
contractors (Gardner et al., February 1988, sec. 1.1.3). A government
agency can, however, impose both a set of auditable standards on the re-
quired products developed by the chosen method and a set of milestones
and reviews at which the compliance of the products with the required stan-
dards is demonstrated and assessed.1
An organization planning to use Ada to develop multiple systems with
potential commonality of components should establish, populate, and use a
library system containing reusable Ada software. The organization must es-
tablish an infrastructure to create the library system, populate it with suit-
able components developed for projects or specifically for the library, and
ensure that the components are used when appropriate.
4.4 Management
Evolution toward the adoption of Ada as an organization's
principal programming language requires planning at the or-
ganizational level and software risk management planning.
4.4.1 Organizational Planning
A key element to ensure a smooth transition to Ada is an
Ada transition plan that includes a training plan.
As with any new technology, the introduction of Ada requires planning.
First, an organization must determine the goals that it intends to reach in
terms of Ada technology in 5 or 10 years. The transition plan should then
specify the rate of approach to the goal, the resources to be applied, and the
projects to which the resources should be applied.
Because of Ada's complexity and the foundations in software engineer-
ing required for Ada's effective use, a training plan is a critical part of the
1 Dr. Barry Boehm of TRW assisted us in drafting this paragraph and the one immedi-
ately preceding it.
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overall transition plan. Since software engineering is not taught in most
universities, an organization must make this training available to its employ-
ees. The training should include an entire curriculum with different paths
depending on the individual's function (e.g., manager, development engi-
neer, or assurance engineer) and on the individual's previous training and
experience. Reports are available (e.g., Softech, 15 November 1987) that
define sample curricula appropriate for the transition to Ada.
4.4.2 Risk Management
Software projects using new software technology must incor-
porate risk management as an integral part of the manage-
ment process.
Managing Ada risks is a special case of software risk management.
Requiring projects above a certain size to develop and carry out a formal
program to manage software risks, including Ada risks, should be part of a
transition to Ada and more effective software engineering (Boehm, April
1988). As Ada technology matures, Ada-specific risks will become less
prominent among the overall risks of an Ada software development.
The Language Panel at NASA's Open Forum on Space Station Soft-
ware Issues listed the following Ada risk factors:
• "The applicability of Ada to distributed, fault-tolerant, and hard
[fast-response] real-time systems
• The efficiency of Ada run-time support environments and of code
generated by Ada compilers, especially for tasking in real-time
and distributed systems
• The development of good Ada implementations for the particular
machine architectures that might be used for [a given project]"
(Voigt, 1985, p. 107)
Two years later, Basili et al. (April 1987, sec. 3) still sounded the same
alarm in recommending that the Federal Aviation Administration use Ada
for the Advanced Automation System. In addition to those risks mentioned
above, the later report mentioned risks pertaining to the ability of compilers
to handle large program size, customer readiness for contract monitoring,
availability and maturity of programming support environments, availability
of qualified personnel, and the soundness of schedule and cost predictions
in view of the paucity of previous Ada projects.
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4.5
Peschel (13 December 1988), reports a survey of the major Ada risks in
eight TRW projects. In descending order, the five greatest risks were found
to be the following:
Compiler performance and maturity
Staff's experience with compiler and tools
Ada tool set performance and maturity
Budgeting and scheduling
Staff's Ada design skills
Infrastructure
Transition to Ada and better software engineering requires
suitable policies, standards, and internal support organiza-
tions.
4.5.1 Policies and Standards
A government agency evolving to Ada should have agency-
wide standards that are compatible with Ada and with state-
of-the-art software engineering principles.
It is possible for a government agency to eschew agency-wide standards
and operate on the basis of standards developed by particular branches,
departments, or projects. Such an approach, however, tends to waste both
governmental and contractor resources. It means that many different groups
within the agency, rather than a single central group, must spend time deal-
ing with many of the same issues. It also means that the agency's contrac-
tors who deal with several parts of the agency may need to learn how to
work under multiple sets of standards. By contrast, a uniform set of agency
standards allows the contractor to economize on training and also may
make it cost effective for the contractor to develop automated tools to sup-
port the production of a uniform set of deliverable documents and the veri-
fication of traceability between them.
Software development standards developed in a pre-Ada era may be
incompatible with Ada and also with state-of-the-art software engineering
principles. For example, a standard might presuppose functional decompo-
sition rather than object-oriented design, abstraction, and information hiding
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(Gardner, e t al., February 1988, sec. 3). Again, a standard might presup-
pose the waterfall life cycle, thereby ruling out such innovative life cycles as
the spiral model (Boehm, August 1986).
Revision of a government agency's standards should not be done in a
vacuum but with extensive review by outside interested parties. The DoD
uses an organization named the Council of Defense and Space Industry
Associations as a vehicle for such reviews. This organization consists of
various associations of defense and space contractors, such as the Aero-
space Industries Association and the Electronic Industries Association. Such
a mechanism for involving major corporations in the standards review proc-
ess is advisable for any government agency.
4.5.2 Internal Organizations
An organization evolving to Ada should establish an internal
structure to support the evolution.
An organization's transition to Ada requires gathering technical infor-
mation from outside the organization and transferring information within it.
Employees who are responsible for individual projects may not have suffi-
cient time to keep informed about the latest developments in compilers,
other tools, or methods that may be applicable to current or future projects.
In a large organization, it is cost effective to establish an internal organiza-
tion or set of organizations to perform such functions as the following:
• Planning the Ada and software engineering training program
• Gathering and disseminating information on tools and methods
• Planning and supporting software reuse
• Coordinating the collection and dissemination of metric data
• Assessing and revising the software engineering process
• Revising standards
• Coordinating research
4.6 Research and Development
A successful transition to Ada can be assisted by a research
program on Ada and associated technologies.
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BecauseAda is relatively young, additional information about develop-
ment methods, compilers, environments,and lessonslearned is continually
being generated.Hence, it is essentialfor an organization evolving to Ada
to investigatethe application of Ada and related technologiesto that organi-
zation's projects. These investigations should not be performed as part of
critical production projects, but rather as research and development that
promotes the effective use of these technologieson production projects.
Such a researchand developmentprogram should identify the techno-
logical needsof future projects. Critical technology issuesshould be studied
and findings made available to the organization's projects. Ada-related is-
suesmight include determining the most effective methods for using the
language for real-time or network systems;methods for developing and us-
ing reusable components;or life-cycle variations required for effective use
of Ada.
4.7 Measurement and Assessment
A high level of software engineering maturity requires the
adoption and use of software measurement concepts.
To determine the characteristics of a software development organiza-
tion, one must have some mechanism for assessing the software develop-
ment process and its products. Such measurable quantities as resource
expenditures, reliability, testing effectiveness, and productivity must be ex-
tracted from the software process to determine the effects, strengths, and
weaknesses of evolving technology. Without this information, there is no
means of determining if, and to what extent, improvements are being made.
For example, there is no way of determining whether a particular technol-
ogy (e.g., Ada) has a positive or negative effect on the software develop-
ment process or product.
Decisions about the management of an individual project should be
made on the basis of metrics that provide such information as testing effec-
tiveness, resource expenditures, key problem areas, or software errors. Met-
ric information from projects should be archived in the corporate memory
where it is available to new projects and where it also is used for continuous
assessment of the organization's strengths and weaknesses. Such assess-
ments help identify needed training, tools, and methods. The effects on
productivity and reliability of process changes, such as the introduction of
Ada, can be observed and used to refine the process further (Humphrey et
al., September 1987, pp. 26-27, 40).
4-11
4 -- A Model for Transition to Ada
In the next section, NASA's use of state-of-the-art software engineering
technologies, including Ada, will be explored with respect to this model for
transition.
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NASA has taken some of the steps required for a transition
to Ada and to more effective software engineering.
5.1 Building a Knowledge Base
NASA has both agency-level and center-level training in Ada
and software engineering; yet the number of NASA person-
nel who have completed Ada training is small.
An agency-level training program in software engineering topics includ-
ing Ada has been established by the Software Management and Assurance
Program (SMAP) in Code Q. However, the majority of NASA training in
Ada and software engineering has been done through courses planned by
center education offices or by individual projects. Current information de-
scribing courses in Ada and software engineering for NASA indicates that
all centers have conducted at least a minimal level of Ada training. SMAP
courses have been offered over 75 times with a total attendance of over
1500. (It cannot be determined how many distinct individuals are included
in this total.) Johnson Space Center (JSC) indicated that approximately
300 employees have participated in software engineering courses, some of
which were Ada courses, at the University of Houston-Clear Lake. GSFC
estimated that approximately 60 persons have had some Ada training. A
review of all NASA centers indicated that the total number of employees
who have attended at least one Ada course is approximately 500, of whom
fewer than 200 have subsequently used the training on an Ada project.
A recent survey (Softech, 15 November 1987, sec. 5.5.2) reported the
following results:
Twenty-seven percent of the respondents state that half or
more of their technical staff have some form of software engi-
neering training .... Fifty percent of the respondents state
that less than one-fourth of their technical staff have been
exposed to training in Ada in any form.
Over 50% of the respondents [stated] that less than one-fourth
of their management staff has received software engineering
training and nearly 70% of the respondents said that less than
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one-fourth of their management personnel have received Ada
training.
On-the-job training, then, is the most commonly used training technique.
Softech developed a comprehensive plan for Ada and software engi-
neering training across NASA. The plan is based on previous work that
Softech did in developing Ada training for the DoD. This plan contains two
main components (Softech, 15 November 1987, sec. 3.7, 4.5): (1) a core
curriculum comprising 18 courses and (2) a procedure by which each center
can supplement the core curriculum with a center-specific system of short
courses and on-the-job training.
The core curriculum includes courses on such topics as the following:
• Software engineering with Ada
• Ada project management
• NASA software life cycle and standards
• Software requirements analysis
• Software design specification
• Quality assurance
• Configuration management
Softech (15 November 1987, p. 3-30) also recommended the continu-
ation of training with pilot or other project work under the supervision of an
experienced software engineer.
We were not able to identify any evidence that this comprehensive
training plan has been implemented in any portion of the agency.
5.2 Building an Experience Base
All NASA centers have completed some Ada projects, some
of which are small pilot projects; and all centers have indi-
cated that they plan to develop additional projects in Ada.
The growth of the Ada experience base at NASA can be measured by
the number of completed Ada projects developed by NASA personnel or
developed for NASA by support contractors. Softech (15 November 1987,
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pp. 2-1, C-5) identified a total of 20 Ada projects completed by or for
NASA as of September 1987 and a total of 150 projects planned before
1992. Most of the completed projects are small training and pilot projects,
but the planned projects include some large systems intended for opera-
tional use. Excluding the SSFP, these projects will require a total of
1200 staff-years of effort.
The Softech report also summarized the Ada experience level of man-
agers, technical staff, and support personnel. There were 24 survey respon-
dents who were responsible for approximately 1400 personnel. The report
states that the "average level of experience in Ada related projects for the
sample population of this study was zero for management and support per-
sonnel and under six months for technical personnel '' (Softech,
15 November 1987, p. 2-1). Since most of the survey's respondents were
personnel associated with Ada at the NASA centers, it is unlikely that the
rest of the population (those not responding to the survey) would raise the
average level of experience.
During the fall of 1988, the ASMAWG attempted to update Softech's
findings on Ada experience by contacting key personnel at most centers.
The ASMAWG determined that additional Ada projects are planned but that
few additional Ada projects were completed between September 1987 and
October 1988. The Ada experience base for NASA has grown somewhat but
not significantly in the past year. However, NASA's Aria experience base is
probably no less than that in most organizations responsible for producing
or acquiring large amounts of software. Because of the newness of Ada, a
shortage of experienced Ada managers and developers currently exists; that
shortage will persist for the foreseeable future.
NASA's most significant commitment to Ada obviously has been that
of the SSFP. The program commissioned three studies, to be completed by
the summer of 1985, to determine whether Ada should be chosen for the
program. All three recommended that Aria should be chosen as the princi-
pal language for the Space Station Freedom. TRW Defense Systems Group
(11 April 1985, sec. 1.4.1.2) recommended that special-purpose languages
could be considered on a case-by-case basis for use in such limited areas as
testing, artificial intelligence, and data base management. SSFP project
management then mandated that all operational software would be written
in Ada unless a closely scrutinized waiver were granted. Other projects as-
sociated with the SSFP have taken that program's lead and have selected
Ada for their software development.
Since the Softech report was written, additional projects have selected
Ada. These projects include the Orbiting Maneuverable Vehicle (over
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50 KSLOC), Aero-AssistFlight Experiment (over 200 KSLOC), and Secure
Shuttle Data Systemsat Marshall SpaceFlight Center (MSFC). GSFC has
developedover 500 KSLOC of Ada code for flight dynamics projects over a
3-year perio& In addition, GSFC is using Ada for the Explorer PIatform
onboard system (5 KSLOC) and the Second TDRSS1 Ground Terminal
(more than 500 KSLOC). At the JetPropulsion Laboratory (JPL), numerous
production projects plan to use Ada, including Real-Time Weather Proces-
sor (over 72 KSLOC) and the Network Operations Communications Center
Upgrade.
In addition to the projects that have already selected Ada, numerous
other projects haveindicated a serious interest in it. As NASA's Ada experi-
ence base grows, a sigiaificant number of additional projects will probably
selectAda as the software development language.
5.3 Tools, Methods, and Reusable Components
NASA software is developed using a wide variety of tools
and methods.
Many of the Ada projects at GSFC have been developed on a Digital
Equipment Corporation (DEC) VAX-11/780 or 8600 using the DEC com-
piler. However, GSFC's Explorer Platform used the Interact cross-compiler
hosted on a DEC MicroVAX and targeted to the Military Standard (MIL-
STD) 1750A processor. MSFC is developing the Secure Shuttle Data System
using Concurrent Computer's Ada compiler for the Perkin-Elmer 3244 but
is developing the Orbiting Maneuverable Vehicle using the TLD Systems
Ada compiler for the M]L-STD-1750A processor. Various Ada projects at
JPL are being developed on DEC, Rational, and Gould environments.
NASA Ada methods are comparably diverse. Developers in the flight
dynamics area at GSFC have formulated a general object-oriented software
development method (Seidewitz and Stark, July-August 1987). The Real-
Time Weather Processor at JPL used a tailored version of part of this ap-
proach for preliminary design but applied Yourdon, Ward, and Mellor
techniques for requirements specification. By contrast, the Power Manage-
ment and Distribution Photovoltaic Testbed at Lewis Research Center
(LeRC) used George Cherry's Pictorial Ada Method for Every Large Appli-
cation (PAMELA 2).
1 Tracking and Data Relay Satellite System.
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The SSFP's Software Support Environment (SSE) will be the first com-
plete computer-aided software engineering environment created to meet
NASA specifications. It will consist of the "rules and tools" for developing
Ada software for the Space Station Freedom. Some of the tools will be
purchased commercially and some will be custom built. The SSFP has de-
veloped a well-defined software management, development, and assurance
process, which will be automated by means of the SSE. The process will be
controlled and traceable from its very beginning. The SSE will support a
library of reusable components and will represent an investment of
$151 million (in 1987 dollars), not including a 3-year optional extension.
5.4 Management
NASA has not adopted an Ada transition or training plan or
an approach for managing the associated risks.
5.4.1 Agency-Level Planning
NASA has not adopted a plan for agency-wide transition to
Ada or for the training that such a transition would require.
Neither the agency nor any center has adopted a plan for evolving to
Ada. Some projects have selected Ada and have formulated the necessary
training and software development plans. Softech (15 November 1987) rec-
ommended an Ada and software engineering training plan (Section 4.1,
above), but the agency has neither formally adopted it nor established a
mechanism to implement it. It is up to individual projects to plan and imple-
ment their own training plans in Ada and software engineering.
5.4.2 Risk Management
Currently, no agency-level policy or standard requires the
formulation and implementation of a software risk manage-
ment plan.
No risk management plan appears on the NASA Software Acquisition
Life Cycle chart published by SMAP (version 3.0, 15 October 1986). How-
ever, version 4.3, due for release in March 1989, does address risk for in-
formation systems and software. The new baseline of SMAP's Information
System Life-Cycle and Documentation Standard includes a risk management
plan (see SMAP-DID-M910 Risk Management Plan Data Item Description).
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The SMAP baseline is not an agency-wide standard and is not even an
agency-wide policy.
Although software risk management plans are rare in NASA projects, a
few individual projects have heeded the warnings about risks discussed in
Section 4.4.2. For example, Nelson (1988, pp. 121-122) reports that
Each of the Space Station [Freedom] Program software man-
agers has addressed the issue of risk management in their
software management plans. Some of the technical concerns
identified ... include interoperability ..., operating system
performance, ... portability, Software Support Environment
System immaturity and Ada performance, Some of the steps
that are being taken to mitigate these concerns include rapid
prototyping, engineering test beds and reevaluation of require-
ments.
The Real-Time Weather Processor Project at JPL (Molko and Loesh,
1 December 1988) has developed and is implementing an Ada risk manage-
ment plan very similar to the one that Basiii et al. (April 1987) have recom-
mended.
5.5 Infrastructure
NASA has a small number of agency-level standards and
agency-level internal organizations supporting software; all
have limited scopes.
5.5.1 Policies and Standards
NASA has only one official agency-level product and a set of
draft documents applicable to software development.
NASA Management Instruction (NMI) 2410.6, issued in 1979, governs
the management of flight software. Its major requirement is that the project
manager for each flight project will produce a Software Management Plan.
The NMI requires that this plan describe the project's management ap-
proach (e.g., management responsibilities and mechanisms, configuration
management techniques, and quality assurance procedures) and technical
approach (e.g., processes and schedules for requirements definition, imple-
mentation, and testing). However, the NMI imposes no substantive require-
ments on either the management or technical approach.
E
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SMAP has baselined a document called Information Systems Life-Cycle
and Documentation Standards. It defines a life-cycle model for software sys-
tems and specifies the format of deliverable documentation. These descrip-
tors have not been adopted as NASA standards through a NASA-wide
policy; consequently, they often are not applied in major software projects.
SMAP is also preparing a set of guidebooks on several topics in software
management and assurance. Finally, SMAP is formulating a software man-
agement and assurance policy to be issued as an NMI, replacing
NMI 2410.6, and addressing prototyping, flight software security issues, and
several other assurance issues.
In the absence of NASA policies for software other than NMI 2410.6,
each center, program, and project office is responsible for establishing sup-
plementary software development policies, standards, and guidelines for its
own use.
SMAP has adopted the practice of seeking contractor input into the
process of standards development by inviting industry representatives to its
workshops. SMAP has also asked the centers to solicit contractor comments
on draft standards and to incorporate them into the center's comments.
5.5.2 Support Organizations
Three main organizations concern themselves with software
at the headquarters level: the Automated Information Man-
agement (AIM) Council, the Inter-Center Committee on
Automatic Data Processing (ADP), and SMAP.
The AIM Council addresses management and technical issues of the
institutional automated systems. Its main purpose is to create a standard
environment for the development and support of agency-wide institutional
systems, such as payroll, equipment inventory, and personnel.
The Inter-Center Committee on ADP draws its participants from the
managers of NASA's large central computer facilities. It deals primarily
with the management regulations pertaining to long-range ADP planning
and acquisition planning and with acquisition issues raised by external regu-
latory agencies such as the General Services Administration and the Office
of Management and Budget.
SMAP, which is guided by an intercenter steering committee, was char-
tered in 1983. Its responsibilities include formulation of life-cycle standards,
documentation standards, and guidelines for software development. SMAP's
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training courses (Section 5.1), life-cycle standard, documentation standards,
and guidebooks (Section 5.5.1) are parts of a broader plan according to
which SMAP will serve as the central agency-level source of policies, proce-
dures, information, consultation, and planning in the area of software man-
agement and assessment. However, none of the additional products or
services envisioned in the broader plan are available at this time.
Most centers (e.g., GSFC) have an organization separate from software
development that is responsible for the assurance of major software projects
developed at the center. In recent years, such organizations have made
some strides in recognition and in impact on software projects. However,
they are typically a relatively small'component of a center and do not have
adequate staff to carry out an effective program.
Other support functions such as independent verification and valida-
tion, configuration management, software technology assessment, software
process engineering, and technology information centers are not established
parts of the agency but are supported locally by the center or by individual
projects.
One exception is the commercially operated Ada Technology Transfer
Network, called AdaNet. Located in West Virginia, this network has been
partially supported by NASA.
5.6 Research and Development
NASA has supported research in the area of software engi-
neering (e.g., methods, management practices, reliability)
for at least the past 12 to 14 years; but little of it concerns
Ada.
NASA's major research activities are centered in the Office of Aero-
nautics and Space Technology (OAST). This office defines various pro-
grams of research across a broad spectrum of technologies that are of
interest to NASA projects. These technologies include computer science
and, in particular, software engineering. OAST delegates responsibility for
research in particular areas to Various NASA centers on the basis of their
interests, capabilities, staffing, and programs. OAST does not restrict itself
to working with the three NASA research centers--LeRC, Langley Research
Center (LaRC), and Ames Research Center (ARC)--since another center
may have the best facilities to perform a particular research program.
One center is responsible for defining, managing, and carrying out
each major OAST research program. OAST is responsible for integrating
5-8
5 -- Ada and Software Engineering in NASA
and coordinating the full effort across all centers. Such programs as the
NASA Initiative on Software Engineering (NISE) and the High Performance
Computing Initiative are examples of research and development (R&D) pro-
grams directed by OAST.
Other NASA program offices support R&D efforts that are pertinent to
their specific needs. The Office of Space Operations (OSO) may support
research in communication technology, while the Office of Space Science
and Application (OSSA) may support research in sensor technology. Since
software technology is vital to nearly every program office, each office sup-
ports at least some software research.
The research supported by OSO, OSSA, and other program offices is
managed in nearly the same way as the research supported by OAST. A
center, which need not be a research center, proposes research that a pro-
gram office may consider relevant to its concerns. The program office may
then support the R&D at that center. Research at a given center may be
supported by more than one program office.
When research is completed at a center, technology transfer is the re-
sponsibility of the sponsoring program office. The infusion of advanced
technology into specific application areas is not the principal responsibility
of any agency-level organization.
Until recently, the agency has not had a coordinated research program
in which multiple centers have attempted to cooperate in order to achieve a
single well-defined objective. Such cooperation is the aim of the NISE,
which began in fiscal year 1988. Its major concern is the management and
development of complex, highly reliable software systems. At least four
centers (JSC, LaRC, GSFC, and JPL) have active roles in the coordinated
effort. NISE supports research in critical areas of software engineering but
currently has no plan to address any specific Ada issues.
The following subsections describe NASA research programs in soft-
ware engineering.
5.6.1 Goddard Space Flight Center
The Software Engineering Laboratory (SEL) at GSFC has
been carrying out research in software engineering for over
10 years.
At GSFC, one division has been carrying out experimental studies in
the effectiveness of software technologies. An informal organization, the
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SEL, was established at GSFC to carry out the research. The primary func-
tion of the SEL has been to identify potentially useful software technologies
and then to evaluate them as applied to flight dynamics production software
projects. The mode of operation is to train development teams in the use of
some method, language, or tool and then measure its effects on the soft-
ware process and products. Although the SEL has been functioning in one
particular environment, many of the results are relevant to, and have been
applied to, a broad spectrum of software development areas. Ada is one
technology that has been under study since 1985; in fact, it has been the
SEL's principal subject of study during this time.
5.6.2 Jet Propulsion Laboratory
JPL sponsors the Systems, Software, and Operations Re-
search Center (SSORCE) and the Ada Development Labora-
tory.
The purpose of the SSORCE is to infuse state-of-the-art software engi-
neering technology into practice. It does so through education, consulting,
development of standards, and the introduction of automated software tools.
More recently, JPL established the Ada Development Laboratory as an envi-
ronment for teaching Aria and developing Ada software for specific applica-
tions and pilot projects.
5.6.3 Johnson Space Center
JSC has performed extensive research in Ada-related tech-
nologies and other areas of software engineering during the
past 5 years.
The major efforts at JSC were coordinated through an Ada beta test
bed established to evaluate Ada with participants from local industry and a
local university. This program's research on Ada-related issues has pro-
duced a growing awareness of the complexity and potential of the language.
The Software Engineering Research Center at the University of Houston-
Clear Lake is also also doing research for JSC.
5.6.4 Langley Research Center
LaRC has been carrying out research in software engineer-
ing for over 10 years.
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Much of the LaRC research has involved the development and study of
techniques and tools intended to improve software reliability. LaRC has also
carried out some research related to Ada tasking and has directed and coor-
dinated computer science and software engineering research at several uni-
versities.
5.6.5 Other Centers
ARC, MSFC, and LeRC have also conducted some research
in software engineering.
The other centers have also carried out software research. For exam-
ple, ARC has carried out research in parallel processing and in artificial
intelligence.
5.7 Measurement and Assessment
NASA has two significant programs of software measure-
ment and assessment.
One of the goals of JPL's SSORCE program, which was established in
1985, is to assess software development methods. In addition, the SEL at
GSFC (Section 5.6.2) has been performing software measurement and as-
sessment since 1977. The SEL has collected measurement data from over
65 flight dynamics projects and has used these data to study the effects of
software development technologies, including Ada. Such data as resource
usage, software error characteristics, product complexity, and software
quality are recorded and archived for study and for use in creating new
development guidelines and management aids. Ada has been part of this
study effort since 1985.
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This section contains the ASMAWG's findings on NASA's
use of Ada and its software engineering practices.
6.1 Appropriateness of Ada
Ada is an appropriate vehicle to support the evolution to
improved software practices in NASA.
NASA's many past successes in missions that depended heavily on
software attest to the strength of its software development approach. How-
ever, to meet the challenges posed by the increasingly voluminous and com-
plex software that the agency will require, an evolution to new software
technologies, such as Ada, is critical.
The ASMAWG assessment indicates that Ada technology (the lan-
guage, compilers, other development tools, and methods) has now matured
to the point that the claims for Ada discussed in Section 3 are credible for
many applications. Specifically, Ada provides a high degree of support for
the principles of software engineering and thus for NASA's goal of cost-
effective development and maintenance of large, complex software systems
that are also efficient and reliable. More than any other major programming
language, Ada promotes readability, maintainability, extensive checks dur-
ing compilation and execution, reuse of general-purpose software compo-
nents, and compilable designs.
In addition, standardizing on Ada would enable NASA to take advan-
tage of the massive investments that the DoD, its contractors, and their
vendors are making in Ada technology as a result of the DoD's Ada man-
date. Because of these investments, Ada is "doomed to success," as
Michael Deutsch put it in a briefing at Hughes Aircraft. That is, problems
that afflicted Ada in its early years, such as immature compilers and other
tools, are being overcome because they have to be. NASA can benefit from
these efforts without paying much of their costs.
Selecting a principal programming language, regardless of what it is,
has great advantages to NASA. The training of personnel; acquisition and
development of tools, methods, and reusable components; development of
standards and policies; and performance of software research may be much
more economical if they concentrate upon a principal programming
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language. This consideration applies both to work done by NASA and by its
contractors. Savings that contractors achieve through the use of a principal
language should be passed on to NASA in the form of lower costs for work
done under contract.
In addition, the adoption of a principal programming language would
assist NASA in supporting the existence of a wide spectrum of potential
vendors. Knowing where NASA intends to go, vendors of compilers and
other language-specific tools could better anticipate future markets and cre-
ate the needed products. Potential contractors would also be stimulated to
train personnel in the new language and undertake projects to gain experi-
ence with it.
Finally, NASA and the DoD, especially the Air Force, have similar
requirements for computer processors. For example, NASA makes some
use of the Air Force's standard processor specified by MIL-STD-1750A. In
the future, NASA will probably continue to want to use newly developed
processors that the DoD uses. Ada compilers are more likely to be sup-
ported for these future processors than compilers for other languages for
which the DoD will have little use. It will, therefore, be easier to port NASA
software to these processors or to create new software for them if that soft-
ware is written in Ada.
Because of the SSPF's Ada mandate, the technical capabilities of the
Ada language, and the increasing availability of excellent Aria tools and
techniques, the role of Ada in NASA will inevitably grow. The agency could
passively allow such a transition to occur through the uncoordinated choices
of individual project managers over several years. However, the transition
will be faster and more efficient if NASA adopts a firm mandate for Ada. A
mandate will both stimulate and channel the energy that is required to bring
about such a technological transition.
Because of the newness of Ada, there currently is very little empirical
evidence showing the cost-benefit ratio of applying the language. However,
some of the SEL data does indicate positive trends in a series of Ada pro-
jects carried out in a single environment, the flight dynamics area at GSFC.
These projects show an increase in the percentage of code that is reused,
with values that are already well above those typical of comparable
FORTRAN projects (Figure 6-1). They also show increases in productivity
of about 50 percent from the firstrtime to the third-time Ada projects (Fig-
ure 6-2). These studies concluded that the productivity on a third-time Ada
project would result in a slightly lower cost than that of an equivalent
FORTRAN project. Finally, these projects show significant decreases in
error rates (Figure 6-3).
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Figure 6-2. Productivity Trends
Many of the remaining findings in this section are based on this funda-
mental assumption about the desirability of a transition to Ada.
6.2 Knowledge Base
Although NASA offers courses in Ada and software engi-
neering, the training programs are not adequate to accom-
plish a transition to Ada.
The number and variety of courses in Ada and software engineering
offered at the NASA centers reflect the great importance that the agency
places on these disciplines. Nonetheless, the Ada knowledge base across the
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agency is small (as it is in industry, too). This situation is partly due to the
unique characteristics of Ada and associated technologies, which require
more extensive training than is needed for most programming languages.
However, inadequacies do exist in NASA's training programs. As noted in
Section 5.1, a 1987 survey found that the percentages of NASA manage-
ment personnel who have received training in software engineering and Ada
are low. Often, NASA personnel assume that "long NASA tenure qualifies
as software engineering training" (Softech, 15 November 1987, p. 5-11).
SMAP and the center education offices have offered a large number of
courses. However, the training programs have not been derived from em-
pirical measurement and assessment of the current capabilities and needs of
the agency in software engineering and Aria. In addition, with very few
exceptions, the training programs for Ada have not been coordinated with
pilot projects or other development efforts in Ada. Moreover, a shortage of
adequate funding and time planned for employees' participation exists. Un-
less reinforced by experience in Ada development, much of the knowledge
gained through Ada training will soon be lost.
Additional shortcomings in NASA's current approach to training are
the following:
• The agency has not measured the effects of training programs on
subsequent projects.
• The center education offices have not implemented the Softech
(15 November 1987) recommendations or any other plan for full
training in Ada and software engineering.
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The center education offices have not implemented an organized
sequence of courses suitable for given classes of employees, as
recommended by Softech (15 November 1987, sec. 3.7.1).
Managers have not required their subordinates to acquire Ada
training by taking suitable sequences of courses.
Without significant modification of current approaches to training in
Ada and software engineering, the evolution to Ada will require too much
time, will involve too many missteps, and may never take place at all.
6.3 Experience Base
NASA has very little experience with Ada, and current plans
do not provide for building an experience base adequate to
meet existing commitments for the use of Ada.
Although production-quality compilers have been available since 1985,
and although NASA made a serious commitment to Ada as early as 1985
(for the SSFP), the agency as a whole has made only small efforts to use
Aria on projects in order to build an experience base. Through fiscal year
1988, the total number of Ada projects completed by or for NASA, where
NASA directly participated in development or management, is fewer than
20. Most of these projects were located in one of two or three centers. Of
the Ada work NASA has done, the percentage of studies, as opposed to
production projects, is too high. Our estimate is that fewer than 1 out of
50 NASA software developers or managers has had any practical experi-
ence in developing, managing, or acquiring Ada software other than small
classroom projects.
NASA cannot establish an adequate Ada experience base solely
through training programs and without direct participation in the
management and development of Ada systems. Without a concentrated ef-
fort to rectify its current lack of Ada experience, the agency will be
inadequately prepared to develop, manage, or acquire Ada production sys-
tems over the next 5 to 8 years.
6.4 Tools, Methods, and Reusable Components
NASA Ada projects have often selected or developed sophis-
ticated tools and methods; but software reuse is still in a
rudimentary state.
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The examples described in Section 5.3 indicate that the tools used in
NASA Ada projects vary widely. In some cases, they are mature and reli-
able. In other cases, projects have been severely limited in their choice of
tools because of a requirement to use a particular processor. Consequently,
some of these projects have suffered from poor quality or unavailability of
tools such as compilers and symbolic debuggers. The SSFP's Software Sup-
port Environment is a commendable effort to assemble or create a set of
tools and procedures especially suited to the development of large NASA
projects.
On the whole, the few completed NASA Ada projects have tended to
use state-of-the-art Ada methods and have sometimes contributed to the
advancement of the technology (see Section 5.3).
Some NASA projects have achieved high levels of software reuse, e.g.,
the flight dynamics area at Goddard (Solomon and Agresti, November
1987; and Section 5.7 of this report). However, reuse so far has been
achieved without the benefit of systematic planning or automated library
support. The Software Support Environment will include reuse plans and
library support, but they are not yet available.
6.5 Management
NASA software management has been weak in two areas
pertinent to this report:agency-level planning for the use of
state-of-the-art software engineering technologies (e.g., Ada)
and project-level management of software risks, including
those associated with Ada.
6.5.1 Agency-Level Planning
NASA has not adopted an agency-wide plan for a transition
to more effective software technologies including Ada.
Although additional Ada projects are planned, no comprehensive
agency plan exists to evolve to Ada and associated technologies. Such a
transition plan is presented in this report's companion document (McGarry
et al., April 1989).
6.5.2 Risk Management
NASA software projects typically neglect the need for a writ-
ten risk management plan.
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Risk management plans provide systematic means to avoid unpleasant
surprises that result in costly rework. In recognition of this fact, several
DoD standards and directives require the formulation and implementation
of a risk management plan. Such plans are also required by the policies of
some NASA and DoD contractors, such as TRW (Boehm, April 1988,
p. 61). By contrast, NASA's agency-wide policies and the managers of indi-
vidual projects have given too little attention to this essential management
tool. Software risk management was, however, addressed at the agency level
in March 1989, with Release 4.3 of the Information Systems Life-Cycle and
Documentation Standards.
6.6 Infrastructure
NASA does not have an adequate set of agency-level stan-
dards and internal organizations to provide direction in soft-
ware engineering and to support the evolution to new
software technologies such as Ada.
6.6.1 Policies and Standards
NASA's lack of agency-wide software development standards
wastes resources.
As noted in Section 5.5.1, NASA's only agency-level products applica-
ble to software development are NMI 2410.6, which requires a Software
Management Plan for flight projects, and SMAP's Information Systems Life-
Cycle and Documentation Standards. The SMAP products are nonbinding on
agency organizations. There are no agency-level standards prescribing how
to perform any of the following software development activities: manage-
ment; assurance; configuration management; data base management; inter-
face management; data communication; assurance of safety, security, and
integrity; or verification and validation.
With the two exceptions just noted, the establishment of standards is
left to the centers and individual projects. As argued in Section 4.5.1, this
practice is time consuming and thus expensive for both NASA and its con-
tractors. Many different groups within the agency must deal with the same
issues, such as the revision of standards to accommodate the use of Ada.
Similarly, contractors who deal with several parts of the agency often must
learn how to work under multiple sets of standards and cannot economically
develop automated tools to support document production. Moreover, center-
level standards are no longer adequate in an era when some projects span
multiple centers.
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Finally, NASA's procedures for obtaining contractor input into the
process of standards revision are not adequate to ensure that the agency's
approaches to Ada and software engineering are coordinated with those of
its major contractors.
6.6.2 Support Organizations
NASA does not have an adequate agency-level infrastructure
to provide direction in software engineering and the evolu-
tion to new software technologies such as Ada.
No agency-level organization has general responsibility for NASA soft-
ware engineering. In particular, no organization is responsible for software
technology transfer within the agency. Nor is there any organization respon-
sible for the collection and dissemination of data about NASA software
development processes or for the assessment of their effectiveness. Conse-
quently, these tasks are not being performed.
This lack of support organizations sometimes causes good policies to
lose their effectiveness for lack of management followup. For example,
NMI 2410.6 requires that the software management plan for flight project
software undergo peer review before implementation. If lessons are learned
from such a peer review, there is neither a requirement to write them down
nor an organization responsible for propagating them to other software
practitioners in the agency or for using the lessons to refine the review
process. In fact, the peer review Process has never been formally defined.
Developing agency-wide standards is a major undertaking requiring sig-
nificant resources. Attempting to do so through ad hoc groups has both
advantages and disadvantages. Ad hoc groups are very useful in that their
members are committed to solving a problem and have an interest in seeing
the effort succeed. However, they normally do not have the time, resources,
authority, or visibility to promote their solutions at the agency level. The
agency has no resources or internal organizations to perpetuate the good
works and transfer the findings to the agency as a whole once the group
dissolves.
A lack of agency-level resources also impedes the implementation of
project-directed investigations and products. For example, the Softech Aria
training plan (15 November 1987), although sponsored by the SSFP, is rele-
vant to the entire agency. But because there has been no agency-level or-
ganization to sponsor and implement the plan, it has languished.
[
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6.7 Research and Development
Although NASA has sponsored extensive research in soft-
ware engineering, some of which has dealt with Ada-related
technology, the agency has not had a broad, coordinated
program of research, experimentation, and pilot projects.
Very little of the software R&D budget is directed toward issues con-
cerning Ada and related technologies. Considering the number and size of
NASA production projects that will use Ada within the next 5 to 10 years,
the budget allocated to Ada issues is not adequate.
A number of the NASA centers have conducted small research efforts
in Ada. Again, the amount of research is insufficient to support the major
projects already planning to use Ada. In addition, no coordination of these
research activities exists across the agency; no mechanism is in place to
ensure that Ada technology developed through research will be transferred
into practice. Therefore, NASA does not receive adequate benefit from the
Ada research that is being conducted and has accumulated little evidence
about the potential effects of Ada on software development by and for the
agency.
6.8 Measurement and Assessment
NASA does not have an adequate program of collection and
use of metric data about the software development process.
The SSORCE program at JPL and the SEL data base at Goddard are
good examples of such data collection. However, most NASA projects do
not gather software metrics. Consequently, such data is not available to
serve as the basis for monitoring the development process and estimating
the progress of a project. Nor is such data archived and effectively struc-
tured to serve as the basis for projections about future projects, for the
development of risk models or cost-estimation models, or for research that
might lead to evaluations and improvements of software development proc-
esses. Finally, there are no agency-level standards requiring the collection
of software metrics or defining a standard set of metrics.
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This section contains the ASMAWG's recommendations for
a transition to Ada and forimproved software engineering in
NASA.
7.1 Ada Adoption
NASA should adopt Ada as its standard programming lan-
guage.
By adopting Ada as a standard, the agency can focus its efforts on this
technology. This adoption should be approached gradually at each center.
All new mission software should be developed in Ada by 1998. Since the
Ada language was first defined in 1980, a period of 18 years to develop a
full Ada capability in NASA would coincide with the approximately 18-year
period that Riddle (April 1984) found was required for new software tech-
nologies to mature from initial conception to widespread use.
Each center should evolve to Ada through a three-phase approach in
which the scope of Ada use is gradually widened. In the three phases, Ada
should be used in the following classes of projects:
, Laboratory and pilot projects intended to gain familiarity with the
language and associated tools and methods
2. Selected production software projects
3. All new mission software projects
Our definition of mission software is the following:
Mission software is all software that is critical to the design,
planning, operation, control, or testing of any NASA flight
project. It comprises all flight software and all ground soft-
ware that directly interface with the flight systems or could
affect mission planning, control, or operations. Mission soft-
ware includes, for example, all software used in flight plan-
ning, flight dynamics, mission control, and flight readiness. It
also includes all software used to simulate, model, or test any
of the foregoing software functions.
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A waiver process should be instituted to deal with situations where the
use of Ada is inappropriate. For example, an entire application might be
written in the data manipulation language associated with a commercial
data base management system, or a new system might be created almost
entirely from existing FORTRAN components. Waivers should not be re-
quired for acquiring commercial off-the-shelf software that is to be used
without modifications, writing small special-purpose programs, or develop-
ing software where adequate Ada support is unavailable.
The goal of transition to Ada as NASA's standard programming lan-
guage should be reassessed every 2 years on the basis of the data gathered
in accordance with the recommendation of Section 7110.
7.2 Software Engineering and Ada Implementation Task
Force
NASA should establish a Software Engineering and Ada Im-
plementation Task Force.
Evolution to Ada and state-of-the-art software engineering practices in
NASA should be supported by a Software Engineering and Ada Implemen-
tation Task Force. The task force, composed of representatives from center
support organizations, should provide information and consulting in soft-
ware engineering and the use of Ada. A primary function would be to im-
plement the 5-year plan for the transition to Ada (McGarry et al., April
1989).
The task force's duties should include the following tasks:
• Consulting with management on the use of Ada and the correct
application of software engineering technology
• Consulting with software engineers on specific technology and ap-
plication issues and providing background and reference informa-
tion
• Gathering information on the use of Ada and advanced software
engineering technology
• Gathering, analyzing, and disseminating metrics reflecting the ef-
fectiveness of Ada and various software engineering tools and
methods
• Disseminating technical reports about Ada, software engineering,
and the application of specific tools and methods
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Sponsoring and encouraging other NASA organizations to sponsor
seminars, workshops, and conferences on Ada-related technolo-
gies
Promoting software reuse
Providing a NASA liaison with support groups from other govern-
ment agencies and industry organizations to take advantage of
their experiences and research
Ensuring the development and implementation of the core NASA
curriculum in Ada and software engineering
Such a formal support organization is necessary if Ada and improved
software engineering practices are to be advanced in NASA. It will enable
NASA to leverage limited funds by capitalizing on good practices inside and
outside the agency. It will be a highly visible focal point where projects can
look for assistance.
7.3 Policies and Standards
NASA should develop and adopt tailorable standards for
software development, management, and assurance.
NASA should issue general agency policies and standards for software
development, management, and assurance. Agency-level standards should
form a framework within which more specific center or project standards
can exist.
NASA should request contractor reviews of proposed standards. A
mechanism analogous to the Council of Defense and Space Industry Asso-
ciations should be identified for NASA.
Contractor experiences reported to the ASMAWG indicate that the lit-
eral and rigid enforcement of standards can delay a software project and
increase its costs by requiring unnecessary actions, such as the production
of inapplicable documents. Standards should be tailorable, if necessary, to
fit a particular project. NASA project management should be responsive to
a contractor's suggestions for tailoring.
7.4 Software Development Environments
NASA should evolve toward a common software support en-
vironment.
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To evolve toward the common use of Ada without striving toward a
common support environment would be inconsistent with the philosophy of
Ada. NASA should not impose a single, fixed hardware and software archi-
tecture or a single set of precisely specified software support tools on con-
tractors. However, NASA should define a common set of functional
capabilities that would become the common environment for NASA soft-
ware development. NASA should also define standard requirements for
deliverables, e.g., language and medium. This policy would not preclude
contractors from using their own specialized tools to assist the development
process. NASA should also take responsibility for generating the standard
set of functional capabilities on common support systems and making the
resulting environment available for use on contracted software efforts.
7.5 Transition Planning
Each center should develop a plan for evolving to Ada.
The plan should establish milestones for reaching the goal of all new
mission software being written in Ada by 1998. This plan should be sub-
mitted to the Software Engineering and Ada Implementation Task Force,
which should be responsible for supporting the center in developing and
carrying out these plans.
7.6 Training
The Software Engineering and Ada Implementation Task
Force should ensure the development and implementation of
an agency-wide core curriculum in software engineering and
Ada. Each center should adapt the core curriculum to its
specific needs.
The core curriculum should address Ada, software management, life
cycles, quality assurance, configuration management, computer-aided soft-
ware engineering, and other pertinent topics relevant to state-of-the-art soft-
ware engineering. It should factor in the application to pilot or production
projects as an integral part of the training process. It should include se-
quences of courses recommended for given classes of personnel, that is, a
common, well-defined track for all managers and developers. Software
managers should then require their personnel to take a sequence of courses
suited to their backgrounds and responsibilities. Development of the core
curriculum should take into account the educational planning that the Soft-
ware Engineering Institute has done. The training program should be avail-
able to the NASA support contractors as well as NASA personnel.
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NASA should also enhance its Ada knowledge base by using previous
Ada training and experience as a criterion for evaluating potential em-
ployees.
7.7 Risk Management
For any "critical" project, management should be required
to develop and implement a written risk management plan.
The plan should assess (identify, analyze, and rank) all development
risks. It should propose a plan to control the risks through risk management
planning, risk monitoring, and risk resolution (Boehm, April 1988). For Ada
projects, the plan should cover risk items associated with the use of Ada
(Basili et al., April 1987, sec. 3; Peschel, 13 December 1988). The criteria
for "critical" projects should be defined in the software management stand-
ard referred to in Section 7.3.
7.8 Contractor Incentives
NASA should establish an Ada incentive program for its
software contractors.
First, an offeror's experience with Ada and record of effective software
management should be important considerations in the evaluation of pro-
posals.
Second, NASA should recognize that at this early stage in the history
of Ada, a contractor may have additional expenses connected with training
and hiring Ada software engineers and acquiring a programming support
environment. NASA should be willing to share these expenses, since they
will affect the size of bids, whether or not they appear explicitly as line
items in the cost proposal.
Third, the schedule of activities in a statement of work should be struc-
tured so as to give the contractor an incentive to hire or train adequate
numbers of Ada personnel by the time they are needed. For example, a
project might specify that a prototype be built or other pilot activity be
performed at an early stage to give the Ada personnel some experience.
Fourth, a request for proposal or statement of work should be written
so as to give the bidder or contractor incentives for software reuse.
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7.9 Coordination of Research and Development
The Office of Aeronautics and Space Technology (Code R)
should plan and coordinate agency-wide software research
and development, more of which should support Ada.
NASA's approach to software-related research requires two significant
changes in order to support the agency's adoption of state-of-the-art soft-
ware engineering practices, including Ada.
First, research related to Ada must be significantly increased. Much of
the work (under the Ada beta test bed) that was completed at JSC should
have stimulated further NASA Ada studies aimed at learning more about
the appropriate uses of Ada. However, the work that has continued is not
extensive enough to support the timely evolution to Ada. The agency re-
quires a substantial increase in Ada research, especially experimentation
and laboratory studies.
Second, NASA must support a major, coordinated initiative in software
engineering research, including Aria-specific research. The initiative that
OAST has recently planned, NISE, should become the vehicle to coordinate
all NASA-related research in Ada and software engineering. However, NISE
must be enhanced to include significant research in Ada. The agency should
continue to support Research Technology Objectives and Plans activities in
other program offices (e.g., OSSA and OSO); but the relevant work carried
out under these programs in the other program offices must be factored into
the NISE program in OAST. OAST should not direct, plan, or control the
research in other program offices; but it must become the focus for accu-
mulating all relevant results so that the planning and execution of the initia-
tive under the aegis of Code R can be more effective.
7.10 Software Measurement Program
NASA should establish an agency-wide program to collect
and use software metrics.
As discussed in Section 4.7, metrics provide a sound basis for deci-
sions about the management of a specific project (e.g., whether a given
development phase is on schedule or complete) and about the general effec-
tiveness of given tools or methods. The Software Engineering and Ada Im-
plementation Task Force should specify metrics to be collected by software
development projects. Project management should use the metrics for
z
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management purposes and make the information available to the task force.
NASA researchers can then use these metrics to measure the effectiveness
of software engineering practices and to suggest improvements.
The adoption of Ada as the agency's standard language would provide
an opportunity to establish a systematic method for collecting and analyzing
metric data on a very broad scale. Such data has a wide range of applica-
tions, such as improving the development process by monitoring how it is
affected by new methods, tools, and techniques. Management has many
potential uses of such data. Tools such as risk models and cost-estimation
models could be developed. Managers could monitor the development proc-
ess and estimate the progress of a project on the basis of information gener-
ated automatically by the software support environment.
7.11 Software Process Engineering Task Force
NASA should establish a Software Process Engineering Task
Force to support the evaluation and improvement of the
agency's software acquisition and in-house development
processes.
The task force should adopt a method for the internal assessment of
NASA's software engineering capabilities using an approach similar to that
of the SEI (Humphrey et al., September 1987). This method is based on five
postulated levels of process maturity: initial, repeatable, defined, managed,
and optimized. It employs a set of questions and investigatory techniques
through which an assessment team can determine the maturity level of a
given software development organization. The Software Process Engineering
Task Force should use such an assessment method to evaluate and improve
of NASA's in-house software development capabilities. In addition, the task
force should develop an analogous method to evaluate software acquisition
processes and should apply the method to acquisition processes in NASA.
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NbiI
OAST
OSO
OSSA
R&D
SEI
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SLOC
SMAP
SMM
SSE
SSFP
SSORCE
TDRSS
NASA Management Instruction
Office of Aeronautics and Space Technology
Office of Space Operations
Office of Space Science and Application
research and development
Software Engineering Institute
Software Engineering Laboratory
source lines of code
Software Management and Assurance Program
Solar Maximum Mission
Software Support Environment
Space Station Freedom Program
Systems, Software, and Operations Research Center
Tracking and Data Relay Satellite System
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ACM
ADP
AIM
AJPO
ALC
ANSI
APSE
ARC
ASMAWG
CMU
COBE
DEC
DID
DoD
GRO
GSFC
HST
IEEE
IRM
JPL
JSC
KSLOC
LaRC
LeRC
MIL-STD
MSFC
NASA
NATO
NISE
Glossary of Acronyms
Association for Computing Machinery
Automatic Data Processing
Automated Information Management
Ada Joint Program Office
assembly language code
American National Standards Institute
Ada Programming Support Environment
Ames Research Center
Ada and Software Management Assessment Working Group
Carnegie Mellon University
Cosmic Background Explorer
Digital Equipment Corporation
data item description
Department of Defense
Gamma Ray Observatory
Goddard Space Flight Center
Hubble Space Telescope
Institute of Electrical and Electronic Engineers
Information Resources Management (Council)
Jet Propulsion Laboratory
Johnson Space Center
thousand source lines of code
Langley Research Center
Lewis Research Center
Military Standard
George C. Marshall Space Flight Center
National Aeronautics and Space Administration
North Atlantic Treaty Organization
NASA Initiative on Software Engineering
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